

Spring Awakening Build Schedule

Spring Awakening	22-Aug	24-Aug	25-Aug	28-Aug	29-Aug	31-Aug	1-Sep	4-Sep	5-Sep	7-Sep	8-Sep	11-Sep	12-Sep	14-Sep	15-Sep	16-Sep
MAIN DECK	Pull all steel deck		Make Plugs & Platform	Cut all Legs	Mark Stage	Install platforms		LABOR DAY	Cover Deck		To Paints	To Paints				Tentative Work Call
SR WALLS		Pull all stock flats	Check and Repair Flats	To Paints								Install SR Walls				
SL WALLS		Pull all stock flats	Check and Repair Flats	To Paints									Install SL Walls			
UPPER WALL		Pull all stock flats	Check and Repair Flats	Cut Steel for Jacks	Weld Jacks together				Cut / Assemble Custom Walls	Pre-Assemble Wall Pieces				Install Upper Walls		
SOFT GOODS				Hang and Adjust Soft Goods												
BAND DECK	Pull all steel deck								Install platforms		Cover Deck	Cover Deck	To Paints			
CROWN MOULDING										Cut & Assemble		To Paints				
SIMPLE MOUDLING						Cut and Assemble			To Paints							
LADDER			Pull Ladder				Weld Supports for Ladder		To Paints							
STAIRS	Pull stairs and 4x6 platform	Cut all the legs needed														
DOORS				Cut / Assenble Doors		Cut and Assemble Jam			To Paints					Install Door Jam	Install Doors	
CHALKBOARD		Pull Flats	To Paints													
PROJECTION SCREEN				Hang Projector Points												
TREE																

Spring Awakening Build Schedule

Version 2.0

Spring Awakening	18-Sep	19-Sep	21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep
MAIN DECK					Q 2 Q	T E C H	1 S T D R E S S	2 n d D R E S S	F I n a l D R E S S	O P E N I N G N I G H T
SR WALLS										
SL WALLS										
UPPER WALL										
SOFT GOODS										
BAND DECK										
CROWN MOULDING		Install Foam								
SIMPLE MOUDLING	Install Foam									
LADDER	Install Ladder									
STAIRS	Install Stairs									
DOORS										
CHALKBOARD	Install Flats									
PROJECTION SCREEN	Install projection screen and projector									
TREE			Install Tree							